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I@@ RIS | PA Invoice
TRANSPORTATION Bill No. ¢ 7045971
\ NOV 8 2002 &= Bill Date : 23-0CT-02
i{linois Cominerce Comrnission Billed Through s 24-0CT-02

RAIL SAFETY SEC TION Customer No. t 10658

Project No. + TLO082
ILLINOIS STATE OF Customer Ref. No. : N/A

File No. 1 546 364K

DIR OF PROCESSING, TRANSP DIV

ILLINOIS COMMERCE COMMISSION Ocurrence/In-Service Date
527 E CAPITOL AVE TC2-085 ¢

SPRINGFIELD IL 62701 X, ~ 1] i (DI

CSX Federal ID No. 54 - 6000720
Work Site : CASEY, IL

COST TO REPL XING FLS W/AUTO FLASHERS & GATES @ E 13TH ST; DOT# 546 364K IN

Project Description
CASEY (CLARK COUNTY), IL PER ICC #102-0036; X-11761. (RM)

#+*PR #1 - CHARGES FROM 05-DEC-01 THRU (8-0QCT—-02%**

Item Description Total Amount
LABOR GENERAL OFFICE $95.06
LABOR NON-CONTRACT $532.14
INVOICE-CONTRACT ENG $9.198.51

Invoice Total : $9,825.71

THIS IS TO CERTIFY THAT THE REIMBURSEMENT COSTS
CONTAINED ON THIS INVOICE REPRESENTS ACTUAL
PROJECT COSIS AND THAT THESE COSTS HAVE NOT
PREVIOUSLY BEEN SUBMITTED FOR REIMBURSEMENT.

Fponcis TOWrmnsld, DOCKETED

MANAGER, EXPENDITURES BILLING
C3X_TRANSPORTATION

Remit To :

D s $9,825.71
CSX Transportation Amount Due
PO BOX 641949 Due Date : 22-NOV-02
PITTSBURGH PA  15264-1949 Payment Terms : 30 NET

1f you have any questions regarding this invoice, please contact Rich Medley at 904 279-6959



CSX TRANSPORTATION ' ' Report Date

Supplemental Information

Bill Number
(CSX Project No
Customer Ref No

PROGRESS BILL NUMBER : 1

Estimate : 134889,
Cumulative Charges : 9825.
Difference : 125063.

THE BILL INCLUDES CHARGES FROM 12/05/2001

TOTAL PROJECT COST 9825,

Legacy Billed -

7045971
IL0082
N/A

00 100.00%

71 7.28%

29 92.72%

THRU 10/08/2002

71

30-0CT-2002 09:28



CSX TRANSPORTATION

Invoice

ILOop82

ILoos2

IL0O082 -

7045971

Item Date
10-JAN-02
19-APR-02
25-APR-02
01-MAY-02
131-JUN-02
03-0CT-02
08-0CT-02
08-0CT-02
08-0CT-02

Task {INVOICE-CONTRACT ENG) Total

LABOR GENERAL (05-DEC-01
QFFICE 14-MAY-02

Task (LABOR GENERAL CFFICE) Total

LABOR NCN-
CONTRACT

06-DEC-01
21-MAR-G2
02-APR-02
03-APR-02
29-APR-02
17-MRY-02
05-AUG-02

Task {LABOR NOM-CONTRACT) Total

Invoice (7045971) Total

Project

Employee/Supplier
SOUTHWEST SIGNAL ENG
SOUTHWEST SIGNAL ENG
SCUTHWEST SIGNAL ENG
10 EAST CORP
SOUTHWEST SIGNAL ENG
10 EAST CORP
SOUTHWEST SIGNAL ENG
SOUTHWEST SIGNAL ENG
SOUTHWEST SIGNAL ENG

CITRONE, Ms. GERALDI
MEDLEY, MR. G RICHAR

MALANDRUCCO, MR. JOS

CARINE, MR. PAUL C
CBARINE, MR. BAUL C
CARINE, MR. FAUL C
CARINE, MR. PAUL C
CARINE, MR. BAUL C

WAGONER, MR. ERIC L

Invoice Details Report

Expenditure Type

PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESICN ENGINEERING
Os-MISC

PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING

LBR-SAL-SUPERVISORY LBR
LBR-SAL-SUPERVISORY LER
LBR-SAL-SUPERVISCRY LER
LBR-SAL-SUPERVISORY LBR
LBR-SAL-SUPERVISORY LER
LBR-SAL-SUPERVISORY LER
LBR-SAL-SUPERVISORY LBER

:16448 INV:16448
116938

116386

14719 |

:17237 | PROJECT ADMI
16222 | PROJECT ADMIN
:16956 | PROJECT ADMI
117649 | PROJECT ADMI
:17783 | PROJECT ADMI

Report Date:
Page: 1

30-0CT-2002 05:28

of

Quantity

9198.51

9214.51

1

HOURS
HOURS

HOURS
HOURS
HOURS
HOURS
HOURS
HOURS
HOURS

Raw Cost

Burden % Bill Amount

E9.
57.

11
57



PA Invoice

Page 1 of 2

TRANSPCRTATION Bill No. 7045935
~ TR Bill Date 23-0CT-02
G EAT 3T
IBCIBINT G U . Billed Through 24-OCT-02
hY . 1 Customer No. 10658
Y
4 NOV 8 2007 &= Project No. 1L.0081
RAIL SAFETY SECTION .
DIR OF PROCESSING, TRANSP DIV File No. 3463655
o In-Service D
ILLINOIS COMMERCE COMMISSION currence/In-Service Date TO2-005 ¢
527 E CAPITOL AVE
SPRINGFIELD 1L 62701 X~ ")
CSX Federal ID No. : 54 — 6000720
Work Site : CASEY, IL
Project Description . COST TO REPL XING FLS W/AUTO FLASHERS & GATES @ SE 8TH ST; DOT# 546 3655 IN
CASEY (CLARK COUNTY), IL PER ICC #T02-0056; X-11762. (RM)
*kPB #1 — CHARGES FROM 05-DEC-01 THRU 08--OCT—02***
Itern Description Total Amount
LABOR GENERAL OFFICE $95.06
LABOR NON—CONTRACT $457.56
INVOICE-CONTRACT ENG $8,798.70
Invoice Total : $9,351.32

THIS IS TO CERTIFY THAT THE REIMBURSEMENT COSTS
CONTAINED ON THIS INVOICE REPRESENTS ACTUAL
PROJECT COSTS AND THAT THESE COSTS HAVE NOT
PREVIOUSLY BEEN SUBMITTED FOR REIMBURSEMENT.

MANAGER, EXPENDITURES BILLING
C5X TRANSPORTATION

DOCKETED

Remit To :

CSX Transportation
PO BOX 641949
PITTSBURGH PA  15264-1949

Amount Due : $9.351.32
Due Date : 22-NOV-02
Payment Terms : 30 NET

If you have any questions regarding this invoice, please contact Rich Medley at 904 279-6959



QS¥X TRANSPORTATION Report Date 30-0CT-2002 08:08
Supplemental Information

Bill Number 7045955
CSX Project No 1L.0081
Customer Ref No N/A
PROGRESS BILL NUMBER : 1
Egstimate : 133311.00 100.00%
Cumulative Charges : 9351.32 7.01%
Difference : 123959.68 92.99%

THE BILL INCLUDES CHARGES FROM 12/05/2001 THRU 10/08/2002

TOTAL PROJECT COST 9351.32

Legacy Billed -.00



CSX TRANSPORTATION

Invoice

Inoogl

ILcosl

ILOO8L

7045855

Item Date
10-JAN-02
20-MAR-02
25-APR-02
0i-MAY-02
03-0CT-02
08-0CT-02
08-0CT-02
08-0CT-02
08-0CT-02

INVOICE~
CONTRACT ENG

Task (INVOICE-CONTRACT ENG) Total

LAROR GENERAL 05-DEC-01
CFFICE 14-MAY-02

Task

LABCR NON-
CONTRACT

06-DEC-01
27-MAR-Q2
05-APR-02
17-APR-02
22-APR-02
09-AUG-02

Task (LABOR NON-CONTRACT) Total

Invoice (7045955) Total

{LABOR GENERAL OFFICE) Total

Project

Employee/Supplier
SOUTHWEST SIGNAL ENG
SCUTHWEST SIGNAL ENG
SCUTHWEST STGMNAL ENG
10 EAST CORP

10 EAST CCRP
SOQUTHWEST SIGNAL ENG
SOUTHWEST SIGNAL ENG
SOUTHWEST SIGNAL ENG
SOUTHWEST SIGNAL ENC

CITRONE, Ms. GERALDI
MEDLEY, MR. G RICHAR

MATANDRUCCO, MR. JOS

CARINE, MR. PAUL C
CARINE, MR. PAUL C
CARINE, MR. PAUL C
CARINE, MR. PAUL C

WACONER, MR. ERIC L

Invoice Details Report

Expenditure Type

PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
0S8-MISC

PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING

Report Date:

LBR-SAL-SUPERVISORY LBR
LBR-SAL-SUPERVISORY LBR
LBR-SAL-SUPERVISORY LER
LBR-SAL-SUPERVISORY LER
LER-SAL-SUPERVISORY LER
LBR-SAL-SUPERVISORY LBR

Page: 1 of
Comment Quantity
INV:16449 INV:1644% 600
INV:16777 7543.49
INV:16386 S0
INV:4720 | 106.5
INV:6222 | PROJECT ADMIN 8.71
INV:16956 |PROJECT ADMI 20
INV:16981 |PFROJECT ADMI 180
INV:17649 |FROJECT ADMI 90
INV:17783 |PROJECT ADMI 90
8798.70
1
2
3.00
2
2
2
2
2
1
11.00
8812.70

30-0CT-2002 08:07

1

HOQURS
HOURS

HOURS
HOURS
HOURS
HOURS
HOURS

Raw Cost

92183.73

Burden % Bill Amount

58.11
57.57

S4.34
54.34
32.78
32.78
3z.78
32.78

8798.70

33.26
61.80

9351.32



